

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度				2020年度				2021年度														
				4月	7月	10月	1月	4月	7月	10月	1月	4月	7月	10月	1月											
高知県	土佐清水市	旧下ノ加江町	市野々				①・②	→																		
			市野瀬				①・②	→																		
			立石				①・②	→																		
			鍵掛				①・②	→																		
			小方・船場														①・②	→							③・④	→
			長野														①・②	→							③・④	→
			久百々														①・②	→							③・④	→
			布・東谷														①・②	→							③・④	→
		旧清水町	津呂・大谷						①・②	→																
			加久見						①・②	→																
			大岐														①・②	→							③・④	→
		旧三崎町	下益野						①・②	→																
			下ノ段・平ノ段・ 竜串・浜益野						①・②	→																
			斧積						①・②	→																
			上野														①・②	→							③・④	→
		旧下川口町	下川口						①・②	→																
			宗呂下						①・②	→																
			宗呂上						①・②	→																
			片粕														①・②	→							③・④	→

人・農地プランの実質化の取組

- ① アンケートの実施
- ② 地図化による現況把握
- ③ 話し合い
- ④ プランの取りまとめ手続